





















ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Aug 29, '10							Sep 5, '10			
								S	M	T	W	T	F	S	S	M	T	W
1			1.1 Preliminary Research	6 days	Mon 8/30/10	Sat 9/4/10												
2			1.2 Select Topic	1 day	Sun 9/5/10	Sun 9/5/10	1											
3			<b>1.3.1 Research</b>	<b>10 days</b>	<b>Mon 9/6/10</b>	<b>Sat 9/18/10</b>	<b>2</b>											
4			1.3 Historical Plants	10 days	Mon 9/6/10	Fri 9/17/10												
5			1.3 Current Plants	10 days	Mon 9/6/10	Fri 9/17/10												
6			1.3 Turbines	10 days	Mon 9/6/10	Fri 9/17/10												
7			1.3 Steam/Corrosion	10 days	Mon 9/6/10	Fri 9/17/10												
8			1.3.2 Presentations	1 day	Sat 9/18/10	Sat 9/18/10	3											
9			1.4 Materials Research	20 days	Mon 9/20/10	Fri 10/15/10	8											
10			2.1 Experimental Data	18 days	Wed 9/29/10	Fri 10/22/10	9SS+5 days											
11			2.2 Analyze Properties	6 days	Wed 10/13/10	Wed 10/20/10	10SS+5 days											
12			2.3 Select Materials	2 days	Sun 10/24/10	Tue 10/26/10	11											
13			3.1 Economic Analysis	20 days	Wed 10/13/10	Tue 11/9/10	11SS											
14			3.2 Environ Analysis	20 days	Wed 10/13/10	Tue 11/9/10	13SS+10 days											
15			3.3 Select Material	4 days	Tue 10/26/10	Fri 10/29/10	12											
16			4.1 Create Report	10 days	Mon 10/18/10	Fri 10/29/10	12											



Project: Capstone Date: Wed 10/20/10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Capstone Date: Wed 10/20/10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Capstone Date: Wed 10/20/10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	